
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:55 PM
Run date

Time

Reviewer: Soheilifard, Saman 05-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 303 Date: 31-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 569

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 143 meters . They started
at 7:00 AM.

Obra , Dustin , Guo , & Ryan had to work on the top & bottom flanges on the East & West struts .
They started at 7:10 AM. Crews were done at 8:20 AM.

After that , Obra & Ryan had to test 10% of the bolts . They started at 8:30 AM. Crews were done at
9:00 AM. 4 bolts failed . Crews had to touch them up .

Then , crews had to work on the webs . They had to mount the angles , drive drift pins , install , snug
, mark 1/2 turn & pretension the bolts . Ryan & Dustin had to test 10% of the bolts on the Webs . 8 bolts
failed . Crews had to touch them up . Crews were done at 4:45 PM.

Barry & Michael had to work inside the North tower shaft . Jacob & Jeffery had to work inside the
West tower shaft . Michael & Carlos had to work inside the East tower shaft . Crews had to snug , mark for
1/2 turn , & pretension the bolts on the top & bottom flange splice plates . Crews started at 7:15 AM. They
were done at 9:00 AM.

After that , crews had to work on the angle plates with the other crews inside the tower shafts . They
started at 9:15 AM. They were done at 2:00 PM.

Then , crews had to work on the North & South top & bottom flanges . Crews could not fit the splice
plates properly because the splice plates were hitting the welds . Crews had to stop , remove the bolts ,
pull the splice plates out trying to flip the plates . ABF engineer was called to the site to take some
measurements & get thicker shims . Crews were done at 5:10 PM.

Anthony , Augie , Casey , Edward , Jacob , Jeffery , Kevin , & Richard had to work with the other
crews on the struts at 143 meters .

At 9:00 AM. Anthony , Augie , Casey , Edward , Kevin , & Richard were called to unload the barge &
set the materials for the barrier on the W line . Crews left at 9:10 AM.

Crews returned to the site at 2:00 PM. They had to work on the façade . Crews had to fly , & sort the
bolts .They were done at 2:30 PM. They started to install the bolts on the façade at 143 meters at 2:35 PM.
Crews were done at 5:10 PM.

All tower crews had to wrap up their tools & equipment . They left at 5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 303 Date: 31-Mar-2011 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00
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